SAS Superstructure
Location: 04-SF-80-13.2/13.9

Run date 22-Nov-14

Time 8:47AM
Client Name: CalTrans
&ltrans

Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

) . 04-0120F4
Diary #: Const Calendar Day: Date: - -

y 469 y 564 . 20-Dec 2013. Frld.ay 04-SE-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am 11:30 pm Break: 06:30 Over Time: 01:00
Federal ID:

Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM

Precipitation

Working Day If no, explain:

Condition not recorded

Di ary: Dispute
General Comments
MEP CCO meeting 0900-1000. Process Submittal 2965. Track progress of FWS night work. Misc MEP =
paperwork and write diaries. Mahmoud Khandaghabadi performed the overnight inspection of the work
from 2300 on 12/20/2013 to 0400 on 12/21/2013.
04-0120F4 Bid ltem: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter FOR TOM COLOMBO 4.00 0.00 0.00 4.00 D
Di ary: Dispute
Mobilization and 125  0-000-000.125
demobilization to job site. [
The crew arrived at Pier 7 at 1900, and began mobilization at 2000. There was no closure on the bridge,
so the crew returned the Pier and determined that the night's closure was moved to 2300. Between 2100
and 2300, the crew worked in their yard at Pier 7 organizing equipment.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter FOR TOM COLOMBO 4.00 0.00 0.00 4.00 D
Di ary: Dispute
Mechanical Piping 001 O0-MSI-EFA.187
The crew arrived at Pier 7 at 1900, and began mobilization at 2000. There was no closure on the bridge,
so the crew returned the Pier and determined that the night's closure was moved to 2300. At 2300, the
il
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 469  Date: 20-Dec-2013  Friday

crew, including Josh Johnson returned to the bridge and worked until 0330 on the night's operation.

Tom Colombo and Narcios Biagi spent the shift installing vent piping on the air relief valves for the DIP at
PP 144 and PP 8 of the inboard barrier of the WB bridge. This work was directed in the response to RFI
3517.

Rick Kiikvee spent the shift (4 hours) removing the bolts for the PS-3s on the top of the PS-16s at cross
beam CB 126 and welding the PS-3 base plates to the top of the PS-16s per the direction given in the
response to RFI 3542. Josh Johnson assisted.

Rick and Josh used a 200 volt welding machine, a 2.5 HP generator, and small tools in the performance of
this operation.

CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC

Diary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354

Mobilzation and demobilization is charged to the CCO 187 work for the night. -

In addition to equipment used in the day’s operations, the crew used 2 additional crew trucks, a light tower,
and a port-a-potty on a trailer.
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